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Capitol Heights, MD 20743

Attn:

Eleanor Lott, International Bureau

Re: WGAL Hearst-Argyle Television, Inc.
Earth Station E020237
File No. SES-MOD-20080616-00786

Dear Ms, Dottch:
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PATRICIA W, GOODSON
OF COUNSEL

J. LEE ELOYD
SPECIAL COUNSEL

FOUNDED 1897

AUBREY L. BROOKS (1872-1958)
W.H. HOLDERNESS (1904-1968)
L.P. McLENDON (1890-1968)
KENNETH M. BRIM (1898-1974)
C.T. LEONARD, JR. (1929-1983)
CLAUDE C. PIERCE (19213-1988)
THORNTON H. BROOKS (t1912-1988)
G. NEIL DANIELS ((91t-1997)
HUBERT HUMPHREY (1928-2003)

GREENSBORO OFFICE
2000 RENAISSANCE PLAZA
230 NORTH ELM STREET |
GREENSBORO, N.C. 27401

47 O dﬂ ’%»D EX *EA)'S‘ o) O‘(\: +\M WRITER'S DIRECT DIAL
File # SES :M,ed:é@&% (6-00 78

Call Sign 8090437 Grant Dage 07/01 ,

;' a_al { "'{FTJ Ly "—'7'%3\‘{1

L
nf) ’ﬂfﬁ}x ‘(

L4 el Gl

Tas, 077L_<3/o‘2c>o g
cnsr (ete

1

This letter is to request a brief extension of time on behalf of WGAL Hearst-Argyle
Television, Inc. (“WGAL”), licensee of fixed earth station E020237, to complete the
modification of the facility authorized in File No. SES-MOD-20080616-00786 (the “Earth
Station Modification”). Pursuant to the Commission’s July 28, 2008, grant in File No. SES-
MOD-20080616-00786, WGAL has been diligently working towards modification of the
facility. WGAL reports that it has all necessary equipment on site and is close to completing the

Earth Station Modification.
RECEIVED

JuL 2 1 2009

Satellite Divisipn
International Bureau




Ms. Marlene H. Dortch
July 20, 2009
Page 2

WGAL also reports that it believes the Earth Station Modification would have been
completed and operation commenced on or before the July 28, 2009, deadline, except that,
following the June 12, 2009, full-power television station transition to digital operation,
WGAL’s engineering and technical personnel have been occupied with certain issues relating to
WGAL-TV’s digital transition including reception issues relating to that television station’s high
V-band operations. Thus, WGAL has had to re-prioritize personnel and resources that had been
scheduled to complete the Earth Station Modification in order to address the digital television
issues.

WGAL believes that a brief extension of time of 60 days, will provide sufficient
additional time to allow WGAL to complete the Earth Station Modification, and WGAL hereby
respectfully requests an extension of time through and including September 26, 2009.

If any questions should atise during the course of your consideration of this request, it is
respectfully requested that you communicate with this office.

Cordially,

e
Counset'to WGAL Hearst-Argyle Television, Inc.

cc:  Eleanor Lott, FCC (via email)

RECEIVED

JUL 2 1 2009

Satelits e
Interriar




